
State of California Department of Transportation Page 1
02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-1-2.7/12.1

07-LA-1-11.5/26

07-LA-1-23.9/26.1

07-LA-1-35.2/59.9

07-LA-1-41.8/42.8

07-LA-1-46.9/62.9

Fed Aid

HB71

HB4N

HM1

HM4

20.20

201130

HM1

Pgm Code

IN LA COUNTY, IN LOS ANGELES AND LONG

BEACH FROM E. ANAHEIM STREET TO

VERMONT AVENUE

IN LA COUNTY FROM FIGUEROA ST E/O R

TE 110 TO N/O RTE 105

IN LOS ANGELES COUNTY, FROM ROSECRANS

BLVD TO BEG TUNNEL

IN LOS ANGELES COUNTY, ON ROUTE 1

BETWEEN I-10 AND SR-23  ROAD

IN LA COUNTY FROM PM41.8 TO PM 42.8

TO REPAIR FAILED SLOPE BY STABILIZING

RDWAY AND CLEAN DRAINAGE SYSTEM

DIR'S EMERGENCY FORCE A

IN LOS ANGELES COUNTY, IN THE CITY OF

MALIBU AND LOS ANGELES COUNTY,

BETWEEN MALIBU LAGOON AND LA/VEN

COUNTY LINE.

Description 

UPGRADE PEDESTRIAN FACILITIES

IMPROVE TRAFFIC SIGNAL ITS MNGT SYS

DIGOUTS FROM ROSECRANS BLVD TO BEG

INSTALL PAVEMENT DELINEATORS &

REPAIR FAILED SLOPE & CLEAN DRAINAGE

SYSTM

PAVEMENT PRESERVATION

Type Of Work

GRIFFITH COMPANY

ALDRIDGE ELECTRIC, INC.

ALL AMERICAN ASPHALT

CAL STRIPE INC.

ORTIZ ENTERPRISES INC.

ALL AMERICAN ASPHALT

Contractor

BREA, CA 92821

LIBERTYVILLE  IL 60048

CORONA  CA 92879

COLTON  CA 92324

IRVINE, CA 92618

CORONA  CA 92879

TON, THANG

WANG, PAUL

GALLARDO, SAM

SAYKALI,ZARIF

DIPSIA, M.

DIPSIA, M.

Resident
Engineer

(562)402-1862

(562)345-3144

(310)609-0264

(310)821-1847

(310)345-6270

(310)345-6274

 $2,642,766

 $3,593,042

 $1,357,980

 $295,295

 $1,295,000

 $1,108,620

Bid + CCOs

 $2,134,944

 $683,812

 $13,450

 $25,233

 $855,175

 $1,900

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/15/16

05/17/17

06/07/17

03/22/16

03/20/17

03/30/16

Awarded

12/09/16

06/26/17

06/26/17

04/12/16

04/17/17

04/12/16

Approved

08/01/18

07/17/18

06/30/18

06/30/18

06/30/18

06/30/18

Est Comp

 55%

 43%

 45%

 3%

 100%

 0%

%Time

 82%

 19%

 1%

 9%

 66%

 0%

% Work 

 

 

SUSPENDED

 

OVER RUN

 

Message

07-290804

07-309904

07-3W3204

07-3W1204

07-1XC204

07-4Y6704

Contract 

ACST-PP00-(616)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET

844 EAST ROCKLAND ROAD

400 EAST 6TH STREET

2040 E. STEEL ROAD

6 CUSHING STE 200

400 E. 6TH STREET

17912 CRUSADER AVE.

SUITE 101

13230 FIRESTONE BLVD

SUITE E-2

18730 S.WILMINGTON

AVE. STE103

12975 W. CULVER BLVD

12975 W. CULVER BLVD

12975 W CULVER BLVD

CERRITOS, CA 90703

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA. 90066

LOS ANGELES, CA 90066

LOS ANGELES CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-1-50.3/51.1

07-LA-1-51.4/51.8

07-LA-1-/0

07-LA-2-10.6/12.7

07-LA-2-17.8/19.5

07-LA-2-20.0/20

Fed Aid

20.20

201130

HA23

20.20

201130

HM1

HB34

HB4N

Pgm Code

IN LA & VEN COUNTIES ON ROUTE 1 PCH

TO CLEAR SHOULDER OF STORM DEBRIS,

CLEAR DRAINAGE INLETS & REPAIR ANY

STORM DAMAGE DIR'S EMERG

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO ROADWAY

LA & VEN COUNTIES VARIOUS LOCS IN

1,101, 103,150&118 TO FELL/CHIP&HAUL

AWAY 718 DAMAGED INFESTED TREES

DIR'S EMERGENCY FORCE ACCO

IN LOS ANGELES COUNTY, FROM SYCAMORE

AUR TO N JCT 101/ROUTE  BREAK

GLENDALE BLVD UNDERCROSSING._____

IN LOS ANGELES AT ROUTE 2/134

INTERCHANGE

IN LOS ANGELES COUNTY ON VARIOUS RO

UTES AT VARIOUS LOCATIONS

Description 

CLEAN/CLEAR STORM DEBRIS @

SHOULDER/INLETS

SLOPE AND SOIL STABILIZATION

FELL,CHIP&HAUL DAMAGED DISEASED

TREES

DIGOUTS

MAINTENANCE SAFETY

HAR UPGRADE & MODIF FOR AMBER ALERT

Type Of Work

UNION ENGINEERING COMPANY, INC

C. A. RASMUSSEN, INC.

ARBORWELL INC.

CALMEX ENGINEERING INC

DREAMBUILDER CONSTRUCTION

CORP.

STURGEON ELECTRIC CALIFORNIA,

LLC

Contractor

VENTURA, CA 93002

VALENCIA CA 91355

HAYWARD, CA 94545

BLOOMINGTON  CA 92316

PLACENTIA CA 92870

CHINO  CA 91710

DAVIS, ALAN

DAVIS, ALAN

ARROYO, HECTOR

MOHSENZADEH, ALI

SHALVIRI, ALI

ALONZO BERNARD

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(818)746-0669

(818)637-2506

(562)345-3145

 $2,335,000

 $5,287,155

 $1,780,000

 $1,540,527

 $1,819,115

 $5,509,291

Bid + CCOs

 $815,493

 $494,510

 $930,137

 $335,722

 $1,538,892

 $2,787,296

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/19/17

06/26/17

05/12/16

04/17/17

10/02/15

11/28/16

Awarded

06/06/17

07/20/17

07/06/16

05/09/17

10/20/15

01/11/17

Approved

03/30/18

10/12/18

02/28/18

12/06/18

12/19/17

12/17/18

Est Comp

 68%

 30%

 100%

 6%

 44%

 43%

%Time

 35%

 9%

 52%

 22%

 81%

 51%

% Work 

 

 

 

 

 

 

Message

07-1XE604

07-333404

07-4X9304

07-3W3304

07-292204

07-240704

Contract 

  

STER-4142-(004)E

  

  

NHP-X037-(181)E

ACST-P000-(446)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1000

28548 LIVINGSTON AVENUE

2337 AMERICAN AVENUE

2764 S VISTA AVE

1324 E LAWSON LANE

13501 BENSON AVE

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD. SUITE 102

13171 TELFAIR AVE

2090 FERN LANE

13230 FIRESTONE BLVD

SUITE E-2

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

GLENDALE, CA 91208

SANTA FE SPRINGS CA

90670

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-2-/0

07-LA-5-1.7/3.9

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

Fed Aid

20.20

201130

HM3

HB5

HB5

HB5

HB5

Pgm Code

LA COUNTY VARIOUS LOCS ON

2,10,57,60,71, 101&210 TO

FELL/CHIP&HAUL AWAY 1,378

DAMAGINFESTED TREES  DIR'S EMERGENCY

FORCE ACCOUNT

IN LOS ANGELES COUNTY ON ROUTES 5,

101, 5, 710 VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

Description 

FELL,CHIP&HAUL DAMAGED DISEASED

TREES

BRIDGE PRESERVATION: PATCH DECK

WIDEN AND REALIGH FREEWAY WITH PCC

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

ROADWAY WIDENING & STRIPING (SEG 5)

Type Of Work

UTILITY TREE SERVICE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

FLATIRON WEST INC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

Contractor

CHICAGO, IL 60677

IRVINE  CA 92606

SAN MAROCS CA 90278

SAN MARCOS CA 92078

SYLMAR, CA 91342

SYLMAR CA 91342

HAILU, MESFIN

CHUNG, DEREK

LEE, PETER

FREMPONG, SAM

ARABE, JEROME

FAYAD, HASSAN

Resident
Engineer

(909)322-6107

(626)342-7345

(562)401-3333

(562)345-9865

(562)345-3125

(562)860-3085

 $3,485,000

 $513,558

 $97,484,551

 $81,072,352

 $127,320,185

 $85,117,738

Bid + CCOs

 $2,368,245

 $342,356

 $95,948,430

 $79,659,710

 $99,618,645

 $50,696,422

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/16/16

04/26/17

08/19/11

08/14/12

08/23/12

04/24/14

Awarded

07/12/16

05/18/17

09/13/11

09/18/12

09/18/12

05/13/14

Approved

12/21/17

03/30/18

03/23/18

02/28/18

03/29/18

12/18/18

Est Comp

 100%

 100%

 93%

 94%

 80%

 55%

%Time

 68%

 67%

 98%

 97%

 78%

 60%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

07-4X9204

07-3W1904

07-2159C4

07-215934

07-215944

07-215954

Contract 

  

  

IMOO-5294-(9N )

  

  

CMLN-6207-(068)N

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

1700 SOLUTIONS CTR

16351 CONSTRUCTION CIRCLE WES

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

1201 BALDWIN PARK

BLVD

902 SAN GABRIEL BLVD

11229 S. WOODRUFF

AVE.

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

17912 CRUSADER AVE

SUITE 101

BALDWIN PARK, CA 91706

ROSEMEAD, CA 91770

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

CERRITOS CA 90703

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-5-6.8/11.8

07-LA-5-13.7/26.7

07-LA-5-13.8/19.2

07-LA-5-14.9/16.8

07-LA-5-16.1/17

07-LA-5-18.2/26.7

Fed Aid

HM1

HB1

HA22

HA42

HB34

TEA10

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS,PICO RIVERA,DOWNEY,MONTEBEL

LO AND CITY OF COMMERCE FROM ROUTE

5/605 SEPARATION TO 0.2 M

IN LOS ANGELES COUNTY, IN LOS ANGELES

AND GLENDALE, FROM I-710 TO SR-34

IN LOS ANGELES COUNTY LA-5 PAVEMENT

REHAB  FROM ROUTE 5/710 SEPERATION TO

MAIN STREET UNDERCROSSING

IN LA COUNTY IN LOS ANGELES ON ROUTE

5 FROM INDIANA STREET UNDERCROSSING

TO BOYLE STREET OVERCROSSING

IN LOS ANGELES ON ROUTE 5 FROM EUCL

ID AVE TO SEVENTH ST, ON RTE 10 FRO M

LA RIVER TO RTE 5 AND ON RTE 60 F ROM

SOTO ST TO 0.2 M E

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE, AND BURBANK FROM

ROUTE 5/10 SEPARATION TO ROUTE 5/134

SEPARATION

Description 

REPLACE CONCRETE SLABS

SAFETY IMPROVEMENTS; UPGRADE METAL

PVMT REHAB

REPLACE PLANTING AND IRRIGATION SYS

ROADWAY SAFETY IMPROVEMENT

IMPROVE IRRIGATION AND PLANTING

Type Of Work

RV CONCRETE, INC.

POWELL CONSTRUCTORS INC

SECURITY PAVING COMPANY, INC.

FUTURE DB INTERNATIONAL INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Y A K A R

Contractor

ANAHEIM  CA 92801

FONTNA  CA 92335

SYLMAR  CA 91342

IRVINE CA 92618

IRVINE  CA 92606

COVINA CA  91723

OREGEL, MARTIN

SHALVIRI, ALIASGHAR

CHUNG, DEREK

PATEL, PRAVIN

AZIMA, HASSAN

TRAN, DANGLONG

Resident
Engineer

(562)401-3333

(818)254-7383

(310)345-6203

(626)572-6700

(626)572-6732

(818)637-2506

 $928,969

 $3,713,898

 $15,148,852

 $1,327,845

 $5,674,161

 $738,476

Bid + CCOs

 $0

 $3,806,825

 $7,639,126

 $1,297,431

 $0

 $750,415

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/29/17

01/05/17

05/31/16

12/04/13

01/18/18

03/26/14

Awarded

12/29/17

01/30/17

06/20/16

01/09/14

02/09/18

04/17/14

Approved

06/28/18

04/30/18

06/06/18

12/01/17

08/20/18

Est Comp

 0%

 91%

 68%

 0%

 0%

 0%

%Time

 0%

 98%

 49%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

07-3W7804

07-305504

07-300704

07-272404

07-296404

07-284204

Contract 

  

ACHS-IMG0-(529)8

NHPI-0052-(979)E

NHPI-005 -(965)E

ACNH-X037-(202)E

STPE-005 -(093)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

605 E COMMERCIAL ST

8555 BANANA AVENUE

13170 TELFAIR AVE

8707 RESEARCH DRIVE

16351 CONSTRUCTION CIRCLE WES

689 EAST SAN BERNARDINO ROAD

11229 S. WOODRUFF AVE

2090 FERN LANE

902 SAN GABRIEL BLVD

902 SAN GABRIEL

BOULEVARD

3212 ROSEMEAD

BOULEVARD STE100

2090 FERN LANE

DOWNEY, CA 90241

GLENDALE, CA 91208

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

EL MONTE CA 91731

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-5-18.4/23.2

07-LA-5-20.3/53.9

07-LA-5-20.3/20.3

07-LA-5-25.2/27.5

07-LA-5-25.2/25.9

07-LA-5-26.6/31.3

Fed Aid

HA42

HM3

HA21

HA42

HB1

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS FROM ROUTE 5/10  SEPARATION

TO 0.2 MILES NORTH OF FLECTCHER DRIVE

UNDERCROSSING

IN LOS ANGELES COUNTY ON ROUTES 5,

14, 110, 118 AND 710.

IN LOS ANGELES, ROUTE 005 PM 20.31

IN LOS ANGELES ON ROUTE 5 FROM

COLORADO EXTENSION TO HAZEL STREET

PUC AND ON ROUTE 134 FROM VICTORY

BOULEVARD/RIVERSIDE DRIVE TO S

IN THE CITIES OF LOS ANGELES AND

GLENDALE, ON THE COLARADO FREEWAY

EXTENSION, FROM SOUTHBOUND ROUTE 5

ON-RAMP TO WEST COLORADO STR

IN LA COUNTY RTE 5 TO REMOVE EXIST

SLABS &REPLACE W/RAPID SET CONCRETE

ALSO REPAIR MANHOLE COVERS & ASSOC.

POT HOLES DIR'S EMERGEN

Description 

STORM WATER MITIGATION, CONSTRUCT

BRIDGE PRESERVATION: PATCH DECK

PAINT BRIDGE

EROSION CONTROL AND SLOPE PAVING

CONSTRUCT MEDIAN BARRIER

REMOVE & REPAIR FAILED PAVEMENT

SLABS

Type Of Work

POWELL CONSTRUCTORS, INC.

ODONNELL CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

YAKAR

WEST COAST PUBLIC WORKS, INC.

SECURITY PAVING COMPANY INC

Contractor

FONTANA  CA 92335

SAN DIMAS  CA 91773

STANTON  CA 90680

COVINA, CA 91723

CHATSWORTH  CA 91311

SYLMAR, CA 91342

AMADI, PATRICIA

KWAN, KIN

EL JAMAL, JAMAL

AZIMA, HASSAN

EL JAMAL, JAMAL

SHIH, JAMES

Resident
Engineer

(818)364-2760

(562)572-6016

(818)637-2506

(626)572-6732

(818)637-2506

(818)535-4110

 $4,596,797

 $1,402,086

 $16,726,000

 $2,574,723

 $3,190,417

 $635,000

Bid + CCOs

 $4,370,140

 $1,093,014

 $16,650,874

 $2,325,867

 $2,301,711

 $576,858

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/20/16

04/26/17

06/30/15

11/07/13

12/07/15

03/22/17

Awarded

01/28/16

05/22/17

07/15/15

12/09/13

01/12/16

05/05/17

Approved

11/28/18

02/13/18

02/08/19

06/30/18

04/30/18

08/31/17

Est Comp

 36%

 87%

 63%

 0%

 85%

 100%

%Time

 95%

 78%

 98%

 0%

 72%

 91%

% Work 

 

 

 

PLANT EST

SATIS

 

OVER RUN

Message

07-258404

07-3W2304

07-1W2404

07-2777U4

07-293404

07-1XE004

Contract 

NHPI-005 -(3  )1

  

NHPI-000 -(107)E

NHPI- 005-(086)E

HSNH-PIG -(   )0

  

--()

  

--()

--()

 310-9E  -()

  

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

559 W COVINA BLVD

11650 WESTERN AVE.

689 EAST SAN BERNARDINO ROAD

10101 ETON AVE

13170 TELFAIR AVE

13171 TELFAIR AVENUE

STE 101

2090 FERN LANE

2090 FERN LANE

3212 ROSEMEAD BLVD,

SUITE 100

2090 FERN LANE

601 S. GLENOAKS BLVD

STE 310

SYLMAR, CA 91342

GLENDALE, CA 91208

GLENDALE, CA 91208

EL MONTE, CA 91731

GLENDALE, CA 91208

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-35.0/47.1

07-LA-5-C 43.9/C46.3

07-LA-5-44.2/46

07-LA-5-45.4/61.2

Fed Aid

HB5

HB5

20.20

201130

HA22

HB4N

HA22

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

LA 5&210 REPAIR OF WASHOUT

SLOPES,REPLACE&REPAIR DAMAGED

24"CMP,DRAINAGE SYSTEM, CHAIN LINK

FENCE, & AC DIKE.  DIR'S EMERGENCY

FOR

IN LA, RT 5 TRUCK LANES CNTY LN  ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY, FROM I-210 IC

TO 1/2 MILE SOUTH OF WELDON CANYON

ROAD

IN AND NEAR SANTA CLARITA, FROM 0.5

MILES SOUTH OF I-5/SR-14 SEPARATION

TO 1.7 MILES NORTH OF LAKE HUGHES

ROAD UNDERCROSSING

Description 

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

CLEAN AND REPAIR DAMAGED SLOPES

ROADWAY REHAB

SAFETY ENHANCEMENT

ROADWAY REHABILITATION

Type Of Work

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

J MCLOUGHLIN ENGINEERING

COMPANY, INC.

SECURITY PAVING COMPANY, INC.

CHUMO CONSTRUCTION INC

GUY F. ATKINSON CONSTRUCTION

LLC

Contractor

SYLMAR, CA 91342

SYLMAR, CA 91342

RANCHO CUCAMONGA, CA 91730

SYLMAR CA 91342

BALDWIN PARK  CA 91706

IRVINE  CA 92612

SHIH, JAMES

GURFINKEL, VLADIMIR

SALMAN, RIDWAN

AL-JAMAL, ABDUL

SHIH, JAMES

WIDJAJA, DANIEL

Resident
Engineer

(818)333-9876

(562)572-5538

(661)257-0273

(805)797-1348

(818)535-4110

(661)257-0273

 $71,197,435

 $199,622,960

 $345,000

 $16,153,330

 $4,869,481

 $129,038,450

Bid + CCOs

 $56,655,200

 $128,559,078

 $356,995

 $15,645,393

 $3,810,330

 $30,244,312

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/06/10

11/29/12

03/24/17

01/13/16

12/12/16

04/17/17

Awarded

12/20/10

12/20/12

05/11/17

02/01/16

01/30/17

05/18/17

Approved

02/04/19

07/10/20

01/31/18

03/19/18

02/27/19

06/22/20

Est Comp

 86%

 64%

 100%

 59%

 42%

 24%

%Time

 78%

 64%

 99%

 96%

 78%

 24%

% Work 

 

 

OVER RUN

 

 

 

Message

07-121844

07-1218W4

07-1XE204

07-302904

07-306004

07-252624

Contract 

CMLN-6207-(055)

IM- 005-(078)

  

NHPI-005 -(   )3

ACNH-X037-(197)E

ACIM- 005-(122)E

--()

--()

  

 115-  E -()

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

  

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

10641 FULTON COURT

13170 TELFAIR AVE

14425 JOANBRIDGE STREET

18201 VON KARMAN AVE STE 800

601 S GLENOAKS BLVD

SUITE 310

13171 TELFAIR AVE,

STE 101

25061 W. AVE.

STANFORD, #70

13171 TELFAIR AVE

#101

601 S. GLENOAKS BLVD

SUITE 310

25061 W AVENUE

STANFORD, STE70

BURBANK, CA 91502

SYLMAR, CA 91342

VALENCIA, CA 91355

SYLMAR, CA 91342

BURBANK, CA 91502

VALENCIA CA 91355

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-5-/0

07-LA-5-/1.5

07-LA-10-2.1/14.8

07-LA-10-11.0/14

07-LA-10-22.3/28.2

07-LA-10-24.8/46.7

Fed Aid

20.20

201130

HB5

HB4N

HB34

HA21

HM3

Pgm Code

LA COUNTY VARIOUS LOCS ON

5,47,91,105,110,405,605,710 TO

FELL/CHIP&HAUL AWAY 1,010 DAMAGED

INFESTED TREES  DIR'S EMERGENCY FORCE

A

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY, FROM SR-1 TO

I-110

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM WEST BOULEVARD OVERCROSSING TO

0.2 MILE EAST OF VERMONT AVENUE

UNDERCROSSING

IN LA CO FR PM 22.3/28.2 IN ALHAMBR

A,SAN GABRIEL,EL MONTE, SEVERAL BR.

IN LOS ANGELES COUNTY ON ROUTES 10,

39, 164 AND 710.

Description 

FELL,CHIP&HAUL DAMAGED DISEASED

TREES

WIDEN AND REALIGN FREEWAY (SEGMENT

UPGRADE RAMP METERING SYSTEM

ROADWAY SAFETY IMPROVEMENT

CLOSURE POUR, DECK METH, POLYESTER

BRIDGE PRESERVATION: PATCH DECK

Type Of Work

DAVEY TREE SURGERY COMPANY

SECURITY PAVING COMPANY, INC.

CROSSTOWN ELECTRICAL & DATA,

INC.

HIGHLAND CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

LIVERMORE, CA 94551

SYLMAR  CA 91342

IRWINDALE  CA 91706

ORANGE  CA 92868

IRVINE  CA 92618

IRVINE  CA 92606

OREGEL, MARTIN

SAKER, GEORGE

ALONZO, BERNARD

DIPSIA, MICHAEL

IZADPANAH, MOE

IZADPANAH, MOE

Resident
Engineer

(562)401-3333

(562)345-3125

(562)345-3145

(310)345-6270

(626)572-6732

(626)572-6732

 $2,585,000

 $143,146,313

 $2,970,527

 $1,391,011

 $2,931,867

 $4,125,949

Bid + CCOs

 $2,522,739

 $34,720,031

 $2,195,825

 $25,051

 $0

 $2,672,236

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/26/16

05/27/16

11/30/15

08/22/17

11/16/17

05/22/17

Awarded

07/12/16

07/15/16

12/17/15

09/12/17

12/18/17

06/09/17

Approved

10/06/17

05/07/21

03/12/18

02/07/20

07/20/18

01/30/18

Est Comp

 100%

 20%

 66%

 38%

 0%

 99%

%Time

 100%

 24%

 76%

 2%

 0%

 68%

% Work 

COMPLETED

 

 

 

SUSPENDED

 

Message

07-4X9504

07-2159U4

07-308604

07-296004

07-318004

07-3W2004

Contract 

  

NHPI-0052-(981)N

NHPI-X037-(187)E

ACIM- 010-(833)E

ACIM- 010-(838)E

  

  

MO06-62 0-(062)N

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

P.O. BOX 5015

13170 TELFAIR AVE

5463 DIAZ ST.

133 N. PIXLEY STREET

32 EDELMAN

16351 CONSTRUCTION CIRCLE WES

11229 S. WOODRUFF

AVE.

13230 FIRESTONE BLVD

13230 FIRESTONE BLVD

STE E-2

12975 W. CULVER BLVD

3212 ROSEMEAD

BOULEVARD #100

3212 ROSEMEAD BLVD

SUITE 100

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

EL MONTE, CA 91731

EL MONTE, CA 91731

Accepted

01/30/18

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-14-27.6/28.6

07-LA-14-32.1/60.7

07-LA-22-/1.5

07-LA-27-/11

Fed Aid

HB5

HB5

20.20

201130

HM1

HM1

20.20

201130

Pgm Code

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA COUNTY FROM CITRUS STREET IN

WEST COVINA TO ROUTE 57 IN POMONA

IN LA COUNTY RTE 14 TO REPAIR FAILED

SLOPETHAT HAS SLID TO RDWAY, CLEAN

DEBRIS&PLACETEMP RAILING @ SHOULDER

TO PREVENT DEBRIS DIR'

IN SANTA CLARITA AND PALMDALE FROM

0.2 MILE NORTH OF SANTA CLARA RIVER

TO TECHNOLOGY DRIVE  UNDERCROSSING

IN LOS ANGELES COUNTY, CITY OF LONG

BEACH, RTE LA 22, FR PM 0.0/1.5 ,

DIGOUTS, ADA CURB RAMPS UPGRADE,

OVERLAY.

LA 27 TOPANGA CANYON FROM LA-1

JUNCTION NORTH TO MULHOLLAND DR

INTERSECTION CLEAR RDWY OF DEBRIS &

STABILIZE SIDE SLOPES DIR'S EME

Description 

CONSTRUCT HOV LANES & SOUNDWALLS

WIDEN FREEWAY, CONSTRUCT HOV LANES

STORM CLEANUP & REPAIR OF SLOPES

PCC GRIND, SLABS REPAIR, CPOL

DIGOUT ADA CURB RAMP UPGRADE &

CLEAR ROADWAY OF DEBRIS & STABILIZE

SLOPE

Type Of Work

AMES CONSTRUCTION, INC.

GUY F. ATKINSON

BALTAZAR CONSTRUCTION, INC

MYERS AND SONS CONSTRUCTION,

LP

ALL AMERICAN ASPHALT

UNION ENGINEERING COMPANY, INC

Contractor

BURNSVILLE, MN 55306

IRVINE  CA 92612

COVINA, CA 91722

SACRAMENTO  CA 95834

CORONA  CA 92879

VENTURA, CA 93002

PUNJABI, RAJ

CAO, RUDY

TIEU, FRED

MOHSENZADEH, ALI

LEE, PETER

SAYKALI, ZARIF

Resident
Engineer

(626)339-1601

(909)594-3739

(661)726-0148

(818)746-0669

(562)401-3333

(310)821-1847

 $95,686,099

 $176,063,001

 $460,000

 $6,069,240

 $1,556,788

 $1,985,000

Bid + CCOs

 $69,456,068

 $76,141,587

 $380,341

 $0

 $1,492,114

 $633,377

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/10/14

11/16/15

04/28/17

06/29/17

06/14/17

02/03/17

Awarded

02/27/14

12/08/15

06/22/17

07/27/17

07/10/17

03/07/17

Approved

08/08/19

06/30/22

01/30/18

06/28/18

02/28/18

06/30/18

Est Comp

 68%

 27%

 100%

 0%

 81%

 100%

%Time

 72%

 43%

 83%

 0%

 91%

 32%

% Work 

 

 

 

SUSPENDED

 

OVER RUN

Message

07-1170U4

07-1193U4

07-1XE504

07-3W4504

07-1W7604

07-1XC004

Contract 

CMLN-6207-(059)

NHPI- 010-(829)E

  

NHP0-1407-(E  )

  

  

--()

LN62-07 0-(0)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

2000 AMES DRIVE

18201 VON KARMAN AVE STE 800

236 E. ARROW HWY

4600 NORTHGATE BLVD SUITE 100

400 EAST 6TH STREET

PO BOX 1000

1041 W. BADILLO,

SUITE 112

721 BREA CANYON RD

STE 6

45120 13TH STREET

WEST

13171 TELFAIR AVE

#101

11229 S. WOODRUFF AVE

12975 W. CULVER BLVD.

COVINA, CA 91722

WALNUT, CA 91789

LANCASTER, CA 93534

SYLMAR, CA 91342

DOWNEY, CA 90241

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-4.4/12.1

07-LA-60-.3/3.1

07-LA-60-3.7/6.3

Fed Aid

20.20

201130

HA21

HA21

HA22

HA42

HB34

Pgm Code

IN LA COUNTY VARIOUS ROUTES 47,110 &

405 REPAIR WASHED OUT SUPPORT SLOPES

& SINKHOLON LA 405 @ ROSECRANS AVE UC

DUE TO STORMSDIR'S

IN THE CITY OF LOS ANGELES AT TERM

INAL ISLAND,VINCENT THOMAS BRIDGE 53

1471

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

IN LOS ANGELES COUNTY, IN THE CITIES

OF DIAMOND BAR, POMONA, AND SAN

DIMAS, BETWEEN SR-60 AND I-210

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM BOYLE AVENUE

UNDERCROSSING TO EASTERN AVENUE

OVERCROSSING FROM EYCLID UNDER CR

IN THE CITIES OF LOS ANGELES,

MONTEREY PARK, MONTEBELLO FROM MEDNIK

AVE TO MARKLAND DRIVE

Description 

REPAIR SLOPES & SINKHOLES DUE TO

STORMS

BRIDGE SEISMIC RESTORATION

REPLACE STEEL BRIDGE WITH CIP

PAVEMENT REHABILITATION

STORM WATER SOURCE CONTROL

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

O'DONNELL CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

M C M CONSTRUCTION INC

MYERS AND SONS CONSTRUCTION,

LP

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

Contractor

SAN DIMAS, CA 91773

BENICIA  CA 945101195

WILMIMGTON, CA  90744

SACRAMENTO  CA 95834

BREA  CA 92821

SAN DIMAS  CA 91773

BUI, KEVIN

TON, THANG

SUI, HAMMER

KAROUT, REDA

HAILU MESFIN

AZIMA, HASSAN

Resident
Engineer

(562)401-3333

(562)860-3085

(562)216-5940

 

(213)453-7555

(626)572-6732

 $307,000

 $15,539,505

 $325,312,805

 $12,592,614

 $2,515,675

 $2,816,246

Bid + CCOs

 $316,358

 $1,852,840

 $206,898,460

 $6,889,268

 $1,122,451

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/21/17

04/06/16

06/30/11

07/22/16

09/06/16

01/16/18

Awarded

04/05/17

04/18/16

07/13/11

08/11/16

09/28/16

02/02/18

Approved

02/28/18

02/01/19

09/20/20

03/29/17

02/20/21

08/26/19

Est Comp

 100%

 7%

 84%

 74%

 24%

 0%

%Time

 98%

 12%

 82%

 53%

 44%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XC404

07-290704

07-138204

07-302604

07-288204

07-295804

Contract 

  

NHP-P047-(011)E

NHBR-P047-(010)N

STP-P057-(062)E

NHP-X037-(191)E

ACNH-P060-(151)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

SWPPP

  

  

  

559 W. COVINA BLVD.

3701 MALLARD DRIVE

460 N. HENRY FORD AVENUE

4600 NORTHGATE BLVD. SUITE 10

3050 E. BIRCH ST.

559 W COVINA BLVD

11229 S. WOODRUFF

AVE.

17912 CRUSADER AVE

SUITE 101

450 N. HENRY FORD

AVENUE

1201 BALDWIN PARK

BLVD.

3212 ROSEMEAD BLVRD,

STE 100

DOWNEY, CA 90241

CERRITOS CA 90703

WILMIMGTON, CA 90744

BALDWIN PARK CA 91706

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-7.4/8.1

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/6.3

07-LA-91-6.5/11

Fed Aid

HA23

HE11

HM1

HB1

HB1

Pgm Code

IN LA COUNTY, IN CITY OF MONTEBELLO

AT PARAMOUNT BOULEVARD OVERCROSSING

LA COUNTY, IN DIMOND BAR AND

INDUSTRY AT GRAND AVENUE/SR 57/60 IC

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND CITY OF INDUSTRY FROM GRAND

AVENUE OVERCROSSING TO 0.1 MILE WEST

OF PROSPECTOR ROAD UNDER

IN LOS ANGELES COUNTY ON ROUTE 91

FROM 0.1 MILE EAST OF VERMONT AVE TO

BUTLER AVE UNDERCROSSING AND ON ROUTE

110 FROM 0.3 MILE SOU

IN LOS ANGELES COUNTY, ON ROUTE  405,

IN THE CITY OF INGLEWOOD, AND ROUTE

91, ROUTE 105, ROUTE 110, IN THE CITY

OF LOS ANGELES VAR

IN LOS ANGELES COUNTY ON ROUTES 91

AND 105 AT VARIOUS LOCATIONS

Description 

REALIGN RAMP & APPROACHES TO NEW BR

CONTRUCT ON-RAMPS *PHASE 1

CONSTRUCT RAMPS/AUXILIARY LANE

PCC GRIND, SLABS REPAIR, GRIND

INSTALL HIGH FRICTION SURFACE

INSTALL CONCRETE BARRIERS &

Type Of Work

POWELL CONSTRUCTORS, INC.

POWELL CONSTRUCTORS, INC.

ORTIZ ENTERPRISES, INC.

SECURITY PAVING COMPANY, INC.

MYERS AND SONS CONSTRUCTION,

LP

AUTOBAHN CONSTRUCTION INC.

Contractor

FONTANA  CA 92335

FONTANA  CA 92335

IRVINE  CA 92618

SYLMAR  CA 91342

SACRAMENTO  CA 95834

ORANGE  CA 92867

CHUNG, DEREK

SANDOVAL, MARTIN

SANDOVAL, MARTIN

FREMPONG, S.

HERRERA, EDGAR

TON, THANG

Resident
Engineer

(310)345-6203

(909)594-9311

(909)594-3720

 

(310)609-0264

(562)860-3085

 $6,954,086

 $5,167,822

 $15,712,328

 $4,689,689

 $1,446,199

 $7,957,165

Bid + CCOs

 $7,027,873

 $2,718,191

 $11,464,260

 $3,664,452

 $1,167,750

 $6,454,418

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/16/15

01/08/16

09/19/16

05/19/16

11/16/16

12/30/15

Awarded

12/01/15

01/25/16

09/28/16

06/13/16

12/09/16

01/25/16

Approved

07/27/18

06/30/18

09/30/19

03/20/18

03/30/18

03/30/18

Est Comp

 83%

 92%

 38%

 83%

 98%

 82%

%Time

 99%

 52%

 73%

 77%

 81%

 80%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

07-3X7114

07-255104

07-279114

07-1W9804

07-307204

07-290104

Contract 

STP-19P1-(004)E

  

TTDG-6204-(076)

NHP-X037-(193)E

ACNH-X037-(194)E

HSNH-PG  -(   )X

--()

  

--()

--()

--()

7184-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

8555 BANANA AVENUE

6 CUSHING SUITE 200

13170 TELFAIR AVE

4600 NORTHGATE BLVD, SUITE 10

933 N. BATAVIA ST.

902 SAN GABRIEL BLVD

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

SUITE 6

18730 S. WILMINGTON

AVE #103

17912 CRUSADER AVE.

SUITE 101

ROSEMEAD, CA 91770

WALNUT, CA 91789

WALNUT, CA 92789

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-7.0/7.2

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

07-LA-91-12.9/13.7

07-LA-101-1.3/6.3

Fed Aid

HA42

HA22

HA21

HB34

HB4N

HB34

Pgm Code

IN CARSON, ON EASTBOUND 91 AT MAIN ST

/ ALBERTONI OFF RAMP-ON RAMP  AREA

IN LOS ANGELES COUNTY, BETWEEN I-710

IN LONG BEACH AND 183RD STREET IN

CERRITOS

IN LOS ANGELES COUNTY, IN LONG BEACH,

AT THE BUTLER-ARTESIA  UNDERCROSSING

BRIDGE

IN THE CITY OF LONG BEACH, FROM LOS

ANGELES RIVER BRIDGE TO DOWNEY AVENUE

IN LOS ANGELES COUNTY LONG BEACH WB

91 ONRAMP FROM NB  CHERRY AVE EB 91

ONRAMP FROM  SB PARAMOUNT BLVD

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

RE-GRADE SLOPE, IMPROVE DRAINAGE,

MAJOR ROADWAY REHABILITATION

UPGRADE BRIDGE RAILINGS

ENHANCE HIGHWAY WORKER SAFETY BY

MODIFY SIGNAL/LIGHTING

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

SEMA CONSTRUCTION, INC.

USS CAL BUILDERS

POWELL CONSTRUCTORS INC

STL LANDSCAPE, INC.

CALPROMAX ENGINEERING, INC

WESTCOAST PUBLIC WORKS, INC

Contractor

IRVINE  CA 92618

STANTON  CA 90680

FONTNA  CA 92335

LOS ANGELES  CA 90001

PLACENTIA  CA 92870

WOODLAND HILLS  CA 91364

HERRERA, EDGAR

TRAN, KELVIN

HERRERA, EDGAR

ARIAS, JUAN

HERRERA, EDGAR

AZIMA, HASSAN

Resident
Engineer

(310)609-0264

(562)401-3333

 

(562)401-3333

(310)609-0264

(626)572-6732

 $661,111

 $15,679,926

 $1,215,190

 $1,093,603

 $418,096

 $993,840

Bid + CCOs

 $454,469

 $11,527,531

 $0

 $2,625

 $402,267

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/12/17

01/13/16

01/18/18

10/31/17

09/12/16

10/11/17

Awarded

06/30/17

02/03/16

02/02/18

11/17/17

10/13/16

11/20/17

Approved

05/18/18

02/15/18

07/18/18

03/31/18

08/17/18

Est Comp

 31%

 98%

 0%

 2%

 90%

 0%

%Time

 71%

 73%

 0%

 0%

 96%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

07-4T6304

07-306204

07-291704

07-296204

07-4T7704

07-298604

Contract 

  

NHP-P091-(142)E

ACNH-P091-(146)E

ACNH-P091-(145)E

  

ACNH-Q101-(323)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

320 GODDARD WAY SUITE 150

8051 MAIN STREET

8555 BANANA AVENUE

8122 COMPTON AVE.

650 N. ROSE DR.#186

20058 VENTURA BLVD #318

18730 S. WILMINGTON

AVE.#103

11229 S WOODRUFF

AVENUE

18730 S WILMINGTON

AVE #103

11229 SOUTH WOODRUFF

AVENUE

18730 S WILMINGTON

AVE STE 103

3212 ROSEMEAD BLVD

#100

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUES, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-1.8/15.6

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

Fed Aid

HB34

HB34

HA22

HB4N

HA42

HB71

Pgm Code

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LOS ANGELES AT ROUTE 101/134/170

INTERCHANGE

IN LA COUNTY FROM JUNCTION 170 TO

VIRGENES CANYON ROAD

IN LOS ANGELES NORTHBOUND 101 OFF-

RAMP AT SEPULVEDA BOULEVARD

IN LOS ANGELES COUNTY BETWEEN MUREAU

ROAD AND VENTURA COUNTY LINE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

MAINTENANCE SAFETY *2012 SHOPP

SLAB REPLACEMENT/COLDPLANE AC O/L

CURB RAMPS/MODIFY SIGNAL/LIGHTING

STORM WATER MITIGATION BEST

INSTALL/MODIFY ADA RAMPS &

Type Of Work

YAKAR

MARTINEZ LANDSCAPE CO., INC.

MYERS AND SONS CONSTRUCTION,

LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

C. A. RASMUSSEN, INC.

STL LANDSCAPE, INC.

Contractor

COVINA  CA 91723

SYLMAR  CA 91342

SACRAMENTO  CA 95834

IRVINE, CA 62606

VALENCIA  CA 91355

LOS ANGELES  CA 90001

PATEL, PRAVIN

AMADI, PATRICIA

EID, EMILE

SAYKALI, ZARIF

EID, EMILE

ARROYO, HECTOR

Resident
Engineer

(626)572-6700

(818)364-2760

(818)768-1939

(310)821-1847

(818)768-1939

(818)974-8391

 $898,460

 $1,278,755

 $56,235,347

 $311,125

 $6,968,922

 $1,459,930

Bid + CCOs

 $815,360

 $1,314,552

 $51,502,798

 $203,405

 $3,073,168

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/23/14

09/29/15

11/19/14

05/11/15

12/09/16

12/01/17

Awarded

01/29/15

10/14/15

12/10/14

06/09/15

01/09/17

12/18/17

Approved

05/22/19

04/27/18

01/30/18

06/26/18

08/31/18

06/12/18

Est Comp

 0%

 0%

 100%

 76%

 32%

 0%

%Time

 0%

 0%

 95%

 73%

 43%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

07-2838U4

07-292104

07-294704

07-4T6104

07-281504

07-291104

Contract 

STPE-X037-(173)E

NHP-X037-(182)E

NHP-Q101-(247)E

  

ACNH-Q101-(04E)

ACNH-X037-(200)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD

12357 SAN FERNANDO ROAD

4600 NORTHGATE BLVD

16351 CONSTRUCTION CIRCLEWEST

28548 LIVINGSTON AVENUE

8122 COMPTON AVE.

902 SAN GABRIEL BLVD

13171 TELFAIR AVE

SUITE 101

9225 CRANFORD AVE

12975 CULVER BLVD.

9225 CRANFORD AVE.

1525 RANCHO CONEJO

BLVD STE102

ROSEMEAD CA 91770

SYLMAR, CA 91342

PACOIMA, CA 91331

LOS ANGELES, CA.90066

PACOIMA, CA 91331

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-103-/1.7

07-LA-105-2.2/13.5

07-LA-105-6.6/8

07-LA-105-12.7/14.1

Fed Aid

HB1

HA21

HM1

HM4

HB1

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 5/60

SEPARATION TO 0.1 MILE WEST OF

VENTURA BLVD OC AND ON R

IN LOS ANGELES COUNTY ON ROUTE 103 AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES AND LONG BEACH,

BETWEEN SR-47 & SR-1

LOS ANGELES COUNTY, IN VARIOUS

CITIES, BETWEEN I-405 AND I-710

IN LOS ANGELES COUNTY AT I-105/I-110

INTERCHANGE

IN LOS ANGELES COUNTY AT ROUTE 105

AND 710 INTERCHANGE

Description 

ROADSIDE SAFETY IMPROVMENTS

CLEAN AND PAINT STEEL BRIDGE

PAVEMENT PRESERVATION

REPLACE OVERHEAD SIGN PANELS

INSTALL SAFETY LIGHTING AT

INSTALL SAFETY LIGHTING/SIGNING

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

R.J. NOBLE COMPANY

BC RENTALS, INC.

ALDRIDGE ELECTRIC, INC.

PTM GENERAL ENGINEERING

SERVICES INC.

Contractor

IRVINE  CA 92606

STANTON  CA 90680

ORANGE  CA 92865

ORANGE  CA 92865

LIBERTYVILLE  IL 60048

RIVERSIDE  CA 92504

EID, EMILE

BUI, KEVIN

BUI, KEVIN

HERRERA, EDGAR

OREGEL, MARTIN

HERRERA, EDGAR

Resident
Engineer

(818)768-1939

(562)401-3333

 

(310)609-0264

(562)401-3333

(310)609-0264

 $13,007,300

 $2,952,356

 $1,186,874

 $278,979

 $2,481,294

 $3,377,428

Bid + CCOs

 $7,401,410

 $2,309,205

 $1,110,316

 $263,979

 $591,558

 $3,179,591

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/12/16

04/13/16

04/17/17

06/12/17

11/15/16

12/11/15

Awarded

05/26/16

05/02/16

05/10/17

07/10/17

01/11/17

12/22/15

Approved

03/20/18

04/16/18

01/30/18

04/05/18

05/30/18

03/31/18

Est Comp

 57%

 87%

 100%

 62%

 27%

 95%

%Time

 57%

 78%

 100%

 95%

 24%

 93%

% Work 

 

SUSPENDED

COMPLETED

COMPLETED

 

SUSPENDED

Message

07-2827U4

07-4Y8504

07-3W3404

07-3W3704

07-297404

07-297204

Contract 

NHP-X037-(192)E

NHP-P103-(004)E

  

  

ACHS-IMGX-(371)9

NHPG-X037-(185)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONTRUCTION CIR WEST

11650 WESTERN AVE.

15505 EAST LINCOLN

638 W SOUTHERN AVE

844 EAST ROCKLAND ROAD

5942 ACORN ST.

9225 CRANFORD AVE.

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF AVE

18730 S. WILMINGTON

AVE.#103

11229 S. WOODRUFF

AVE.

18730 S. WILMINGTON

AVE #103

PACOIMA, CA 91331

DPWMEU. CA/ 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

Accepted

01/30/18

02/13/18

Location
Storm Water
Plan
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07District

07-LA-105-/18.1

07-LA-107-/2.1

07-LA-110-2.9/4.6

07-LA-110-9.8/14

07-LA-110-17.9/19.5

07-LA-110-23.5/23.9

Fed Aid

HB4N

20.20

201130

HM3

HM3

HB34

HA42

Pgm Code

IN LOS ANGELES COUNTY, FROM

CALIFORNIA STREET AND IMPERIAL

HIGHWAY TO STUDEBAKER ROAD

LA 107 TO REPLACE ASPHALT CONCRETE

SURFACEAND REPAIR AC PAVEMENT AND

OVERLAY WITH HMA-A & SLURRY SEALED.

DIR'S EMERGENCY FORCE AC

IN LOS ANGELES COUNTY ON ROUTES  405,

110

IN LOS ANGELES COUNTY ON ROUTES 110

AND 105

IN THE CITY OF LOS ANGELES ON ROUTE

110 FROM SLAUSON AVENUE TO MLK JR.

BLVD UNDERCROSSING

LA COUNTY IN CITY OF LOS ANGELES ON

SOUTHBOUND AND NORTHBOUND OF ROUTE

110 AT THE ROUTE 101 INTERCHANGE

Description 

UPGRADE TRANSPORTATION MANAGEMENT

REPAIR FAILED ASPHALT CONCRETE

BRIDGE PRESERVATION: PATCH DECK

BRIDGE PRESERVATION: REPLACE JOINT

ROADSIDE SAFETY IMPROVEMENTS

INSTALL IRRIGATION AND PLANTS

Type Of Work

KDC INC., DBA DYNALECTRIC

R J NOBLE COMPANY

VELARDE CONCRETE CONSTRUCTION,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

WESTCOAST PUBLIC WORKS, INC.

YAKAR

Contractor

LOS ALAMITOS  CA 90720

ORANGE, CA 92856

SAN FERNANDO  CA 91340

IRVINE  CA 92606

WOODLAND HILLS  CA 91364

COVINA, CA  91723

ALONZO, BERNARD

LEE, PETER

GALLARDO, SAM

HERRERA, EDGAR

HERRERA, EDGAR

CHUNG, DEREK

Resident
Engineer

(562)345-3145

(562)401-3333

(310)609-0264

(310)609-0264

(310)609-0364

(310)345-6203

 $4,464,797

 $5,835,000

 $765,034

 $1,378,546

 $849,998

 $1,393,291

Bid + CCOs

 $0

 $4,289,946

 $819,829

 $530,783

 $0

 $1,407,384

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/09/17

07/21/17

03/14/17

03/14/17

10/30/17

10/29/13

Awarded

12/18/17

09/07/17

05/23/17

04/28/17

11/17/17

11/15/13

Approved

01/17/18

12/22/17

04/30/18

05/25/18

02/02/18

Est Comp

 0%

 100%

 100%

 94%

 0%

 0%

%Time

 0%

 100%

 100%

 39%

 0%

 0%

% Work 

 

COMPLETED

COMPLETED

SUSPENDED

 

PLANT EST

SATIS

Message

07-304604

07-1XE704

07-3W1804

07-3W5404

07-295904

07-2759U4

Contract 

ACIM- 105-(020)E

  

  

  

ACIM- 110-(834)E

NHP-X037-(164)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4462 CORPORATE CENTER DR.

P.O. BOX 620

523 S. BRAND BLVD STE 201

16351 CONSTRUCTION CIRCLE WES

20058 VENTURA BLVD, #318

689 EAST SAN BERNARDINO RD

13230 FIRESTONE BLVD.

STE E-2

11229 S. WOODRUFF

AVE.

18730 S. WILMINGTON

AVE. #103

18730 S.WILMINGTON

AVE.STE 103

18730 S WILMINGTON

AVE. #103

902 SAN GABRIEL BLVD.

SANTA FE SPRINGS, CA

90670

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

ROSEMEAD, CA 91770

Accepted

01/30/18

01/30/18

02/16/18

Location
Storm Water
Plan
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07District

07-LA-110-23.7/25.5

07-LA-118-4.6/13.7

07-LA-118-4.8/4.8

07-LA-118-/14.3

07-LA-134-1.6/2.7

07-LA-138-44.9/44.9

Fed Aid

HB1

20.20

201130

HB4C

HA22

HA42

HB4N

Pgm Code

IN LA CITY, NORTHBOUND SR-110 FOUR-

LEVEL STRUCTURE TO NORTHBOUND I-5

SEPARATION

L.A. COUNTY ON RTE 118 TO REPLACE 63

EXISTIRRIGATION CONTROLLERS W/NEW

SMART CONTRLLPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON WESTBOUND ROUTE 118 AT TAMPA

AVENUE OFF-RAMP

IN AND NEAR THE CITY OF LOS ANGELES,

FROM VENTURA COUNTY LINE TO ROUTE

210; ALSO ON ROUTE 27 (TOPANGA CANYON

BOULEVARD) FROM DEVON

IN LOS ANGELES COUNTY IN BURBANK FROM

0.1 MILE WEST OF PASS AVENUE

OVERCROSSING TO BOB HOPE DRIVE

UNDERCROSSING

IN LA INTERSECTION OF PALMDALE AND

12TH ST

Description 

INSTALL SAFETY LIGHTING

REPLACE IRRIGATION CONTROLLERS

WIDENING WESTBOUND OFF-RAMP

REHABILITATE PAVEMENT

STORM WATER SOURCE CONTROL

INSTALL TRAFFIC SIGNAL

Type Of Work

FERREIRA CONSTRUCTION CO,,

INC.

MARTINEZ LANDSCAPE CO INC

BEADOR CONSTRUCTION COMPANY,

INC.

SECURITY PAVING COMPANY, INC.

MARTINEZ LANDSCAPE CO., INC.

V A P CONSTRUCTION INC

Contractor

CHINO  CA 91710

SYLMAR, CA 91342

CORONA  CA 92883

SYLMAR  CA 91342

SYLMAR  CA 91342

LA MIRADA  CA 90638

GUIRGUIS, SHERIF

CHAVEZ, EFRAIM

MOHSENZADEH, ALI

AL-JAMAL, A.

SHALVIRI, ALI

TIEU, FRED

Resident
Engineer

(626)339-1601

(818)364-2760

(818)746-0669

(805)797-1348

(818)637-2506

(661)726-0148

 $1,964,450

 $2,185,000

 $1,401,245

 $19,929,678

 $976,732

 $332,075

Bid + CCOs

 $937,222

 $1,523,862

 $1,412,180

 $8,488,345

 $965,275

 $346,084

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/31/17

07/22/15

06/27/16

12/29/16

11/21/14

06/22/16

Awarded

02/21/17

09/04/15

07/21/16

01/19/17

12/31/14

09/28/16

Approved

03/07/18

12/31/17

03/22/18

06/21/18

11/02/18

01/25/17

Est Comp

 83%

 100%

 80%

 60%

 0%

 89%

%Time

 48%

 70%

 99%

 42%

 0%

 100%

% Work 

 

COMPLETED

 

 

PLANT EST

SATIS

SUSPENDED

Message

07-297704

07-4X5604

07-2849U4

07-302104

07-287204

07-4P0204

Contract 

ACNH-P110-(18E)

  

  

ACNH-P118-(65E)

NHP-P134-(037)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

15188 VISTA DEL RIO AVE

12357 SAN FERNANDO ROAD

26320 LESTER CIRCLE

13170 TELFAIR AVE

12357 SAN FERNANDO ROAD

15705 BIRCHWOOD ST

1041 W BADILLO SUITE

112

13171 TELFAIR AVE

SUITE 101

13171 TELFAIR AVE.

13171 TELFAIR AVE.

#101

2090 FERN LANE

45120 13TH STREET

WEST

COVINA, CA 91722

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

GLENDALE, CA 91208

LANCASTER, CA 93534

Accepted

02/13/18

Location
Storm Water
Plan
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07District

07-LA-138-58.5/60.2

07-LA-138-69.9/75

07-LA-170-14.6/20.6

07-LA-210-1.6/6

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

Fed Aid

HE13

HB1

HM1

HM3

20.20

201130

HB34

Pgm Code

IN LA COUNTY NEAR PEARBLOSSOM, FROM

0.7 M WEST OF 121ST STREET TO

LONGVIEW ROAD

IN LA IN PINION HILLS FR 0.5 M EO RTE

18/ SAN BERNARDINO CNTY LN

IN LOS ANGELES COUNTY, FROM ST 101

170 SEP 53-1336R TO JCT 5.

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE EAST OF

GLENDOAKS BOULEVARD TO 0.1 MILE  EAST

OF PAXTON STREET

IN LA COUNTY & CITY OF GLENDALE 210

FWY FROM SUNLAND BLVD TO LA TUNA CNY

ROAD TO REPAIR FIRE DAMAGE TO

FACILITIES & SLOPES DIR'S E

FROM LOWELL AVENUE TO WALTONIA DR

Description 

WIDEN (SEG 9)FR 2 TO 4 LN W MEDIAN

CP PVMT & OVERLAY WITH HOT MIX AC

DIGOUTS & SLURRY SEAL RAMPS, CPOL

LINE AND REPAIR CULVERTS

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

C. A. RASMUSSEN,  INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

JABRE CONTRACTING INC.

BURNS PACIFIC CONSTRUCTION INC

MARTINEZ LANDSCAPE CO., INC

Contractor

VALENCIA CA 91355

LANCASTER  CA 93552

VALENCIA  CA 91355

MANHATTAN BEACH  CA 90266

THOUSAND OAKS, CA 91360

SYLMAR  CA 91342

TIEU, FRED

TIEU, FRED

AL-JAMAL, ABDUAL

YOUNG, FRED

SHALVIRI, ALI

SHALVIRI, ALI

Resident
Engineer

(661)726-0148

(661)726-0148

(805)797-1348

 

(818)637-2506

(818)254-7383

 $8,320,236

 $9,301,783

 $2,601,437

 $348,260

 $4,920,000

 $917,026

Bid + CCOs

 $39,000

 $8,151,256

 $2,266,210

 $338,475

 $1,605,275

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/22/17

02/25/15

05/08/17

04/21/17

10/27/17

12/01/17

Awarded

03/13/17

03/10/15

05/30/17

05/18/17

11/28/17

12/18/17

Approved

09/20/19

01/30/18

01/22/18

11/30/18

06/30/18

01/20/18

Est Comp

 4%

 48%

 99%

 90%

 38%

 0%

%Time

 0%

 87%

 87%

 97%

 33%

 0%

% Work 

 

 

 

 

 

 

Message

07-293504

07-2656U4

07-3W4804

07-3W1104

07-1XF804

07-295204

Contract 

ACNH-P138-(056)E

STPG-P138-(052)E

ACNH-P170-(005)E

  

  

ACIM- 210-(836)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

213 E. COLUMBIA WAY

28548 LIVINGSTON AVENUE

1813 MANZANITA LANE

505 E THOUSAND OAKS BLVD

12357 SAN FERNANDO ROAD

45120 13TH STREET

WEST

45120 13TH STREET

WEST

13179 TELFAIR AVE

2090 FERN LANE

2090 FERN LANE

LANCASTER, CA 93534

LANCASTER CA 93534

SYLMAR CA 91342

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-16.1/25.8

07-LA-210-18.8/24.9

07-LA-210-20.6/20.6

07-LA-210-22.3/25.8

07-LA-210-24.7/44.9

07-LA-210-28.5/30.8

Fed Aid

HA22

HB4N

20.20

201130

20.20

201130

HB4N

HM3

Pgm Code

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

IN LOS ANGELES COUNTY, IN THE CITIES

OF PASADENA AND LA CANADA FLINTRIDGE,

BETWEEN JUNCTION  I-210/SR-134 AND

JUNCTION I-210/SR-2

IN LA COUNTY RTE 210 AT GOULD AVE OC

TO REPAIR AND RESTORE WASHED OUT

SLOPES AND CLEAN THE DRAINAGE SYSTEMS

DIR'S EMERGENCY FORCE 

L.A. COUNTY ON RTE 210, 134 & 710

CONNECTRTO REPLACE 12 EXIST

IRRIGATION CONTROLLERSW/NEW SMART

CONTRLLR PER DROUGHT EXEC ORDRDIR'

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES ALONG I-210 CORRIDOR,  BETWEEN

SR-134 & SR-57

IN LOS ANGELES COUNTY IN PASADENA AND

ACADIA FROM SIERRA MADRE BOULE VARD

UNDERCROSSING TO BALDWIN AVENU E

UNDERCROSSING

Description 

ROADWAY REHABILITATION

INSTALL COMMUNICATION LINKS FOR

REPAIR & RESTORE WASHED OUT SLOPES

REPLACE IRRIGATION CONTROLLERS

INSTALL & UPGRADE TRANSPORTATION

BRIDGE PRESERVATION

Type Of Work

FLATIRON WEST, INC.

FERREIRA CONSTRUCTION CO,,

INC.

FLATIRON WEST, INC.

GRIFFITH COMPANY

SELECT ELECTRIC, INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

Contractor

SAN MARCOS  CA 92078

CHINO  CA 91710

SAN MARCOS, CA 92078

BREA, CA 92821

VISTA, CA 92081

SAN FERNANDO  CA 91340

CHAUDHARI, SUSHILKUMAR

MANNAA, HASSAN

CHAUDHARI, SUSHILKUMAR

EL JAMAL, JAMAL

YUE, WARREN

RODRIGUEZ, MIGUEL

Resident
Engineer

(213)453-7555

(818)364-2760

(626)337-8252

(818)254-7455

(626)339-1601

 

 $110,584,072

 $5,033,964

 $450,000

 $2,985,000

 $12,225,940

 $1,601,108

Bid + CCOs

 $86,172,848

 $4,239,214

 $223,163

 $2,476,742

 $7,088,678

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/06/15

12/30/15

03/07/17

07/29/15

01/06/16

01/03/18

Awarded

02/27/15

01/19/16

04/13/17

11/19/15

02/24/16

02/02/18

Approved

05/31/18

09/24/18

02/20/18

02/28/18

10/09/18

Est Comp

 61%

 73%

 100%

 100%

 68%

 0%

%Time

 78%

 84%

 50%

 83%

 58%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

07-2881U4

07-129974

07-1XC304

07-4X6304

07-306404

07-3W5704

Contract 

NHPI- 210-(823)E

NHPI-210 -(   )1

  

  

NHPI-210 -(   )1

  

--()

 831-  E -()

  

  

 830-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

15188 VISTA DEL RIO AVE

1770 LA COSTA MEADOWS DR

3050 E BIRCH STREET

2790 BUSINESS PARK DRIVE

523 S. BRAND BLVD STE 201

1201 BALDWIN PARK

BLVD.

13171 TELFAIR AVE.

STE 101

1201 BALDWIN PARK

BLVD

2090 FERN LANE

1041 W BADILLO STE

112

BALDWIN PARK, CA 91706

SYLMAR, CA 91342

BALDWIN PARK, CA 91706

GLENDALE, CA 91208

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-39.8/42.2

07-LA-210-/15.8

07-LA-405-8.7/11.2

07-LA-405-8.8/8.8

07-LA-405-12.6/21.2

07-LA-405-12.7/29.9

Fed Aid

HA42

HM3

HB1

HA21

HB1

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM NORTH  CONNECTOR

OVERCROSSING TO HONOLULU AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY, IN CARSON,

FROM ALAMEDA STREET TO AVALON

BOULEVARD

IN LOS ANGELES COUNTY, IN CARSON, AT

DOLORES YARD OH BRIDGE  STRUCTURE)

IN LOS ANGELES COUNTY, FROM I-110 TO

I-105

L.A. COUNTY ON RTE 405 & 90 TO

REPLACE 42 IRRIGATION CONTROLLERS

W/NEW SMART CNTRLLRPER EXEC ORDER

DROUGHT PROCLAMATION DIR'S EMER

Description 

STORM WATER SOURCE CONTROL *2012

BRIDGE PRESERVATION: PATCH DECK

INSTALL CONCRETE BARRIERS & METAL

BRIDGE PRESERVATION - PAINT STEEL

INSTALL CONCRETE BARRIERS & UPGRADE

REPLACE IRRIGATION CONTROLLERS

Type Of Work

YAKAR

WESTERN STRUCTURES

ODONNELL CONSTRUCTION, INC.

MURPHY INDUSTRIAL COATINGS,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SIERRA LANDSCAPE DEVELOPMENT,

INC.

Contractor

COVINA  CA 91723

RIVERSIDE  CA 92503

SAN DIMAS  CA 91773

SIGNAL HILL CA 90755

IRVINE CA 92614

SOUTH EL MONTE, CA 91733

CAO, RODOLFO

AMADI, PATRICIA

HERRERA, EDGAR

FREMPONG, SAM

GALLARDO, SAM

DIPSIA, MICHAEL

Resident
Engineer

(213)712-4785

(818)364-2760

(310)609-0264

(562)345-3122

(310)609-0264

(310)821-1847

 $1,502,715

 $2,467,019

 $2,202,562

 $5,696,175

 $13,691,007

 $2,985,000

Bid + CCOs

 $1,465,859

 $1,356,983

 $2,277,935

 $4,529,939

 $5,899,512

 $2,865,885

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/29/14

02/15/17

12/30/15

10/12/15

04/06/16

08/10/15

Awarded

01/29/15

03/24/17

01/14/16

10/30/15

04/26/16

10/28/15

Approved

02/01/19

12/30/17

05/31/18

07/03/18

02/28/19

02/28/18

Est Comp

 0%

 100%

 38%

 84%

 49%

 100%

%Time

 0%

 55%

 99%

 76%

 43%

 96%

% Work 

PLANT EST

SATIS

OVER RUN

SUSPENDED

 

SUSPENDED

OVER RUN

Message

07-287304

07-3W2204

07-287404

07-4Y7004

07-290004

07-4X5904

Contract 

NHPI-210 -(824)E

  

HSNH-PIG -(   )4

NHPI-405 -(   )2

NHPI-405 -(   )2

  

--()

  

 2-  97-(E)

 975-  E -()

 977-  E -()

  

  

  

--()

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD

6005 TYLER STREET

559 W COVINA BLVD

2704 GUNDRY AVE

1792 KAISER AVENUE

2209 1/2 CHICO AVE

721 BREA CANYON ROAD,

STE 6

13171 TELFAIR AVENUE

STE 101

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

SUITE A

18730 S. WILMINGTON

AVE #103

12975 W. CULVER BLVD

WALNUT, CA 91789

SYLMAR, CA 91342

RANCHO DOMINGUEZ, CA.

90220

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-16.4/19.5

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-39.0/44.7

Fed Aid

HM1

HA22

HA23

HA22

20.20

201130

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

IN LOS ANGELES COUNTY IN HAWTHORNE,

INGLEWOOD AND CULVER CITY FROM 0.2

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING TO VENICE 

IN LOS ANGELES, NORTH BOUND 405 TO

EAST & WEST 105 CONNECTOR

IN LOS ANGELES, FROM 0.3 MILE SOUTH

02 OF NATIONAL BLVD UC TO 0.2 MILE

NORTH VENTURA BLVD UC

IN LA-405 FROM GETTY CENTER DRIVE TO

BEL AIR CREST ROAD TO REPAIR ALL

DAMAGE FROM SKIRBALL FIRE INCLUDING

RDSIDE FACILITIES DIR'S 

LA COUNTY ON RTE 405 TO REPLACE 15

EXISTNGIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

Description 

WARM MIX ASPHALT OVERLAY

PAVEMENT REHABILITATION

REPAIR PCC SLAB *DIR

RAMP PAVEMENT REPAIR & ADA CURB

REPAIR FIRE DAMAGE FROM SKIRBALL

FIRE

REPLACE IRRIGATION CONTROLLERS

Type Of Work

ALL AMERICAN ASPHALT

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO IN

MARTINEZ LANDSCAPE CO INC

Contractor

CORONA CA 928782229

SYLMAR  CA 91342

SANTA FE SPRINGS  CA 90670

IRVINE  CA 92606

RANCHO CUCAMONGA, CA 91730

SYLMAR, CA 91342

ABUMUHOR, ISSAM

RAM, MAHINDA

FREMPONG, SAM

RAM, MAHINDA

RAM, MAHINDA

CHAVEZ, EFRAIM

Resident
Engineer

(562)345-2905

(310)920-7449

(562)345-9865

(310)920-7449

(310)920-7449

(818)364-2760

 $933,189

 $12,697,022

 $10,684,981

 $1,194,729

 $1,875,000

 $1,285,000

Bid + CCOs

 $945,555

 $12,164,711

 $6,252,140

 $0

 $0

 $577,755

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/12/12

03/01/16

12/29/16

01/09/18

12/20/17

08/10/15

Awarded

07/03/12

03/17/16

01/19/17

02/02/18

01/24/18

09/08/15

Approved

06/30/15

05/11/18

10/16/18

07/23/18

03/28/18

Est Comp

 67%

 100%

 33%

 0%

 0%

 92%

%Time

 97%

 94%

 62%

 0%

 0%

 45%

% Work 

 

OVER RUN

 

 

 

 

Message

07-3Y9404

07-300604

07-3X8704

07-307804

07-1XG204

07-4X6204

Contract 

  

NHPI- 405-(   )3

ACNH-X037-(198)E

ACIM- 405-(037)E

  

  

  

 025-  E -()

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

  

P O BOX 2229

13170 TELFAIR AVE

12200 BLOOMFIELD AVENUE

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

12357 SAN FERNANDO ROAD

13230 FIRESTONE BLVD

12975 W. CULVER BLVD

13230 FIRESTONE BLVD

UNIT A

12975 W CULVER BLVD

12975 W. CULVER BLVD

13171 TELFAIR AVE

#101

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-48.0/48.5

07-LA-405-/29.5

07-LA-605-10.1/25.6

07-LA-605-/20.2

07-LA-605-/21.3

07-LA-710-9.4/18.4

Fed Aid

20.20

201130

HB4N

HB1

HA22

20.20

201130

HA22

Pgm Code

IN LA 405 FWY BETWN RINALDI ST & RTE

5/405SEPARATION TO REPAIR WASHDOUT

SUPPRT SLOPECLEAN CULVERT/DRAINAGE

INLET DUE STRM DMGEDIR'

IN LOS ANGELES COUNTY FROM 0.2 MILE W

OF ATHERTON ST OC TO 0.2 MILE  E OF

NATIONAL UC AND FROM VENTURA BLVD UC

TO RTE 5/405 SEP

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND IRWINDALE FROM TELEGRAPH

RD UCTO ROSE HILLS RD OC AND FROM

RAMONA BOULEVARD OC TO RO

SLAB REPLACEMENT AND GRINDING

L.A. COUNTY ON RTE 605 TO REPLACE 52

EXISTING IRRIGATION CONTROLLER W/NEW

SMARTCONTRLLRS PER EXEC ORDER DROUGHT

PROCLAMATDIR'S EME

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

Description 

STORM DAMAGE REPAIR SLOPES &

DRAINAGE

UPGRADE EXISTING COMMUNICATION

SAFETY IMPROVEMENTS GRINDING

PAV PRESERVATION,SLAB REPL/GRNDNG

REPLACE IRRIGATION CONTROLLERS

LANDSCAPE *POR OF 18310

Type Of Work

GRIFFITH COMPANY

SELECT ELECTRIC, INC

RV CONCRETE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

LANDSCAPE SUPPORT SERVICES INC

MARTINEZ LANDSCAPE CO., INC.

Contractor

BREA, CA 92821

NORWALK, CA 90650

ANAHEIM  CA 92801

IRVINE, CA 92606

SHERMAN OAKS, CA 91403

SYLMAR  CA 91342

SALMAN, RIDWAN

WANG, PAUL

M WANG

WANG, MIKE

ALI, MASHHUR

TON, THANG

Resident
Engineer

(661)257-0273

(562)345-3144

 

(213)798-5970

(562)345-3122

(562)860-3085

 $521,000

 $5,066,880

 $2,327,999

 $22,799,648

 $2,385,000

 $1,517,160

Bid + CCOs

 $167,784

 $1,864,476

 $0

 $21,029,008

 $1,194,136

 $1,475,852

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/28/17

01/04/17

12/20/17

07/21/14

10/14/15

05/29/15

Awarded

05/24/17

01/30/17

01/04/18

08/06/14

01/20/16

07/02/15

Approved

02/28/18

04/17/19

02/26/18

03/31/17

12/30/19

Est Comp

 100%

 41%

 0%

 100%

 100%

 0%

%Time

 32%

 37%

 0%

 92%

 50%

 0%

% Work 

OVER RUN

 

 

 

OVER RUN

PLANT EST

SATIS

Message

07-1XC704

07-257104

07-309804

07-295704

07-4X7204

07-183124

Contract 

  

ACIM-405 -(983)E

CIMG- 605-(991)E

NHPI-605 -(967)E

  

NHPI- 710-(822) 

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3050 E BIRCH STREET

11250 FIRESTONE BLVD

605 E COMMERCIAL ST

16351 CONSTRUCTION CIRCLEWEST

15260 VENTURA BLVD #1150

12357 SAN FERNANDO ROAD

25061 AVE STANFORD

#70

13230 FIRESTONE BLVD

SUITE E-2

11229 S. WOODRUFF

AVENUE

13230 FIRESTONE BLVD

A

17912 CRUSADER AVE.

SUITE 101

VALENCIA, CA 91355

SANTA FE SPRINGS, CA

90670

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-15.8/24.4

07-LA-710-17.2/26.4

07-LA-710-17.3/26.3

07-VEN-1-.7/.8

07-VEN-1-21.2/28.5

07-VEN-1-21.2/27.2

Fed Aid

HA42

HA22

HM3

20.20

201130

20.20

201130

HM1

Pgm Code

IN LOS ANGELES COUNTY IN THE CITIES

OF SOUTH GATE,BELL GARDENS,CITY OF

COMMERCE ON NORTHBOUND 710 FROM LOS

ANGELES RIVER TO SLAUSO

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 710, 60 AND 10.

IN VENTURA COUNTY PCH VEN-1 IN MALIBU

TO REPAIR SINKHOLE CAUSED BY DAMAGE

PIPE LEAK CAUSING SUPPORT SLOPE TO

WASH OUT DIR'S EMERGE

VEN 101 N/B ONRAMP FROM MAIN STREET

TO VEN/SANTA BARBARA COUNTY LINE &

VEN 1 STATE BEACHES TO REPAIR

SINKHOLES &EROSION DAMGEDIR'S

IN VENTURA COUNTY, RTE 1, PM 21.25 TO

27.15 , FROM N JCT 101 SOLIMAR UC TO

HOBSON CO PARK RD-LT, DIGOUTS CPOL

FOG SEAL SHOULDERS A

Description 

STORMWATER SOURCE CONTROL

LONG LIFE PAVEMENT & WIDEN BRIDGES

PLACE METHACRYLATE ON BRIDGE DECK,

REPAIR SINKHOLE DAMAGE

REPAIR/CLEAN STORM DAMAGE & SINK

HOLES

DIGOUTS CPOL FOG SEAL SHOULDERS AT

Type Of Work

STL LANDSCAPE, INC.

SHIMMICK/MYERS & SONS J V

VELARDE CONCRETE CONSTRUCTION,

INC.

BALTAZAR CONSTRUCTION, INC

C. A. RASMUSSEN INC

TORO ENTERPRISES, INC.

Contractor

LOS ANGELES  CA 90001

IRVINE CA 92618

SAN FERNANDO  CA 91340

COVINA, CA 91722

VALENCIA, CA 91355

OXNARD  CA 93031

ARIAS, JUAN

WANG, MIKE

WANG, MIKE

SHOHET, HOUSHANG

RILEY, JAMES

DAVIS, ALAN

Resident
Engineer

(562)401-3333

(562)401-3333

(213)798-5970

(805)480-4928

(213)507-7938

(805)480-4928

 $2,243,534

 $113,371,763

 $848,795

 $570,000

 $3,200,000

 $1,633,517

Bid + CCOs

 $2,000,415

 $104,933,319

 $786,769

 $0

 $1,185,909

 $1,721,446

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/01/16

04/04/12

03/30/16

12/13/17

04/19/17

03/15/16

Awarded

08/15/16

04/30/12

04/18/16

01/24/18

05/17/17

04/06/16

Approved

11/03/20

02/21/18

11/30/17

02/28/18

03/31/18

Est Comp

 0%

 95%

 52%

 0%

 99%

 100%

%Time

 0%

 89%

 89%

 0%

 37%

 94%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

07-289204

07-202114

07-2W9404

07-1XF904

07-2X0504

07-3W1504

Contract 

NHPI-710 -(101)5

ACNH-7101-(809)N

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

8122 COMPTON AVE.

16481 SCIENTIFIC WAY

523 S. BRAND BLVD. STE 201

236 E. ARROW HWY

28548 LIVINGSTON AVE

PO BOX 6285.

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD STE102

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

Accepted

02/06/18

Location
Storm Water
Plan
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07District

07-VEN-33-15.4/52

07-VEN-33-15.7/15.8

07-VEN-33-/6

07-VEN-34-10.4/12.1

07-VEN-101-.1/4.5

07-VEN-101-29.8/29.8

Fed Aid

20.20

201130

HA23

HA42

20.20

201130

HB4C

HB71

Pgm Code

IN VEN COUNTY RTE 33 FROM MATILIJA

HOT SPRINGS RD TO CORRAL CANYON CREEK

TO SCALESLOPES & REMOVE LOOSE

UNSTABLE MATERIAL DIR'S EME

IN VEN ALONG NB LN @ VICINITY OF PM

15.7   OF PM 15.7

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE

NORTH OF CASITAS VISTA ROAD AND ON

ROUTE 101 BETWEEN NORTH OF WESTLAKE

BOULEVARD AND NORTH O

IN VENTURA COUNTY RTE 34 AT

INTERSECTION OF LAS POSAS TO REMOVE &

REPLACE 8 EXISTNGDRAINAGE SYSTMS &

REPAIR DAMAGED ROADWAY DIR'S 

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA AT ASH STREET PEDESTRIAN

OVERCROSSING.

Description 

REPAIR TO DMGED ROADWAY & UNSTABLE

SLOPE

REPAIR SLOPE FAILURE

STORMWATER MITIGATION THROUGH

REPAIR DRAINAGE SYSTEMS DUE TO

STORMS

WIDEN FREEWAY, RAMPS, RECONSTR MED

UPGRADE ADA RAMPS & ACCESSIBILITY

Type Of Work

BURNS PACIFIC CONSTRUCTION INC

C. A. RASMUSSEN, INC.

ORTIZ ENTERPRISES, INC.

UNION ENGINEERING COMPANY, INC

SECURITY PAVING COMPANY INC

GUILLS, INC DBA INTEGRITY

LANDSCAPE AND CONCRETE

Contractor

THOUSAND OAKS, CA 91360

VALENCIA  CA 91355

IRVINE  CA 92618

VENTURA, CA 93002

SYLMAR CA 91342

PASADENA  CA 91104

IRA, ALFRED

IRA, ALFRED

DAVIS, ALAN

ARROYO, HECTOR

IRA, ALFRED

RILEY, JAMES

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $4,670,000

 $5,807,545

 $7,562,302

 $520,000

 $28,772,124

 $331,577

Bid + CCOs

 $3,911,187

 $3,082,691

 $7,285,877

 $258,356

 $28,885,412

 $339,318

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/07/17

11/28/16

03/14/16

03/27/17

11/21/13

07/14/17

Awarded

05/17/17

12/21/16

03/29/16

05/01/17

12/12/13

08/09/17

Approved

02/28/18

11/30/18

03/30/18

01/31/18

01/30/18

01/21/18

Est Comp

 100%

 17%

 86%

 97%

 69%

 82%

%Time

 84%

 52%

 94%

 50%

 99%

 97%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XC904

07-305204

07-2750U4

07-1XC504

07-1952U4

07-290404

Contract 

  

ST-47C8-(004)E

NHP-X037-(186)E

  

CNHP-X037-(165)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

505 E THOUSAND OAKS BLVD

28548 LIVINGSTON AVENUE

6 CUSHING SUITE 200

PO BOX 1000

13170 TELFAIR AVENUE

313 E ORANGE GROVE BLVD #290

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 23
02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-VEN-101-40.4/43.6

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-150-8.7/29.8

07-VEN-150-20.1/0

Fed Aid

HA22

HA22

HA42

HA22

HB1

20.20

201130

Pgm Code

IN VENTURA COUNTY FROM .6 MILE NORTH

OF MOBIL PIER UNDERCROSSING TO

VENTURA/SANTA BARBARA COUNTY  LINE

IN VENTURA COUNTY, IN MOORPARK AND

SIMI VALLEY, FROM 0.3 MILE EAST OF

ARROYO SIMI OVERHEAD TO 2.1 MILES

WEST OF LOS ANGELES COUNTY

IN VENTURA COUNTY AND NEAR SANTA

PAULA AT VARIOUS LOCATIONS FROM 0.2

MILE EAST OF TODD ROAD OVERHEAD TO

0.1 MILE WEST OF SANTA PAU

IN VEN FR HAUN CRK BRIDGE / CNTY LN

IN VENTURA COUNTY , ALONG ROUTE 150

IN VEN COUNTY A CULVERT UNDERNEATH

RTE 150TO REPLACE DAMAGED RCB CULVERT

& REPAIR OTHER DAMAGE RELATED TO

DRAINAGE SYSTEM DIR'S EM

Description 

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

STORM WATER MITIGATION

SLAB REPLACE & CP OL AC

UPGRADE & REPLACE GUARDRAIL

REPAIR DAMAGED RCB CULVERT

Type Of Work

C. A. RASMUSSEN, INC.

SECURITY PAVING COMPANY, INC.

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

C&W CONSTRUCTION SPECIALTIES,

INC.

SUMMER CONSTRUCTION INC

Contractor

VALENCIA  CA 91355

SYLMAR  CA 91342

VALENCIA  CA 91355

SANTA BARBARA  CA 93111

VENTURA  CA 93003

SANTA PAULA, CA 93060

RILEY, JAMES

IRA, ALFRED

ARROYO, HECTOR

DAVIS, ALAN

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

(805)480-4926

(805)480-4928

(205)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $3,816,695

 $911,097

 $1,980,067

 $16,566,316

 $376,478

 $485,000

Bid + CCOs

 $3,411,345

 $0

 $0

 $0

 $259,585

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/30/16

01/10/18

01/10/18

01/11/18

06/26/17

11/29/17

Awarded

04/26/16

02/02/18

02/02/18

02/02/18

07/27/17

01/11/18

Approved

01/21/18

01/31/18

Est Comp

 91%

 0%

 0%

 0%

 100%

 0%

%Time

 87%

 0%

 0%

 0%

 69%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

07-251904

07-307604

07-312404

07-301404

07-4T8204

07-1XG004

Contract 

NHP-Q101-(285)E

ACNH-P118-(066)E

ACNH-P126-(054)E

ACNH- 126-(055)E

STHG-P150-(027)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE

5335 DEBBIE RD

2419 PALMA DRIVE

15245 TELEGRAPH RD

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD.STE102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $0 $1,503,677,089 $2,346,180,920

07-VEN-150-27.4/29.4

07-VEN-150-/13.3

Fed Aid

HA23

HM1

Pgm Code

IN VENTURA COUNTY  NEAR SANTA PAULA

AT 1.1 MILES WEST OF SISAR CREEK AND

AT 0.8 MILE SOUTH OF SANTA PAULA

CREEK.

IN VENTURA COUNTY, IN OJAI AND

VENTURA FROM THE SANTA BARBARA COUNTY

LINE TO 0.1 MILE WEST OF  BRIDGE

ROAD.

Description 

REPAIR SLOPE FAILURE

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN, INC.

Contractor

VALENCIA  CA 91355

VALENCIA  CA 91355

DAVIS, ALAN

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

 $3,091,249

 $4,904,582

Bid + CCOs

 $2,962,142

 $5,962,155

Comp To  date

 $0

 $0

This Month

06/30/16

05/19/16

Awarded

07/15/16

06/15/16

Approved

03/31/18

01/30/18

Est Comp

 68%

 100%

%Time

 95%

 99%

% Work 

 

 

Message

07-3X0214

07-2W0104

Contract 

STP-47C5-(004)E

STP-P150-(026)E

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-290804

07-309904

07-3W3204

07-3W1204

07-1XC204

07-4Y6704

07-1XE604

07-333404

07-4X9304

07-3W3304

07-240704

07-292204

07-4X9204

07-3W1904

07-2159C4

07-215934

07-215944

07-215954

07-3W7804

07-305504

07-300704

07-272404

Contract

07-LA-1-2.7/12.1

07-LA-1-11.5/26

07-LA-1-23.9/26.1

07-LA-1-35.2/59.9

07-LA-1-41.8/42.8

07-LA-1-46.9/62.9

07-LA-1-50.3/51.1

07-LA-1-51.4/51.8

07-LA-1-/0

07-LA-2-10.6/12.7

07-LA-2-20.0/20

07-LA-2-17.8/19.5

07-LA-2-/0

07-LA-5-1.7/3.9

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

07-LA-5-13.7/26.7

07-LA-5-13.8/19.2

07-LA-5-14.9/16.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-296404

07-284204

07-258404

07-3W2304

07-1W2404

07-2777U4

07-293404

07-1XE004

07-121844

07-1218W4

07-1XE204

07-306004

07-302904

07-252624

07-2159U4

07-4X9504

07-296004

07-318004

07-3W2004

07-1170U4

07-1193U4

07-308604

Contract

07-LA-5-16.1/17

07-LA-5-18.2/26.7

07-LA-5-18.4/23.2

07-LA-5-20.3/53.9

07-LA-5-20.3/20.3

07-LA-5-25.2/27.5

07-LA-5-25.2/25.9

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-35.0/47.1

07-LA-5-44.2/46

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-/1.5

07-LA-5-/0

07-LA-10-11.0/14

07-LA-10-22.3/28.2

07-LA-10-24.8/46.7

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-2.1/14.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-1XE504

07-3W4504

07-1W7604

07-1XC004

07-1XC404

07-290704

07-138204

07-302604

07-288204

07-295804

07-3X7114

07-255104

07-279114

07-1W9804

07-307204

07-290104

07-4T7704

07-4T6304

07-306204

07-291704

07-296204

07-298604

Contract

07-LA-14-27.6/28.6

07-LA-14-32.1/60.7

07-LA-22-/1.5

07-LA-27-/11

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-4.4/12.1

07-LA-60-.3/3.1

07-LA-60-3.7/6.3

07-LA-60-7.4/8.1

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/6.3

07-LA-91-6.5/11

07-LA-91-12.9/13.7

07-LA-91-7.0/7.2

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

07-LA-101-1.3/6.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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07-2838U4

07-292104

07-294704

07-4T6104

07-281504

07-291104

07-2827U4

07-4Y8504

07-3W3404

07-297404

07-297204

07-3W3704

07-304604

07-1XE704

07-3W1804

07-3W5404

07-295904

07-297704

07-2759U4

07-4X5604

07-2849U4

07-302104

Contract

07-LA-101-1.8/15.6

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-103-/1.7

07-LA-105-6.6/8

07-LA-105-12.7/14.1

07-LA-105-2.2/13.5

07-LA-105-/18.1

07-LA-107-/2.1

07-LA-110-2.9/4.6

07-LA-110-9.8/14

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-23.5/23.9

07-LA-118-4.6/13.7

07-LA-118-4.8/4.8

07-LA-118-/14.3

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-287204

07-4P0204

07-293504

07-2656U4

07-3W4804

07-1XF804

07-295204

07-1XC304

07-4X6304

07-306404

07-287304

07-3W2204

07-3W1104

07-2881U4

07-129974

07-3W5704

07-287404

07-4Y7004

07-4X5904

07-3Y9404

07-300604

07-3X8704

Contract

07-LA-134-1.6/2.7

07-LA-138-44.9/44.9

07-LA-138-58.5/60.2

07-LA-138-69.9/75

07-LA-170-14.6/20.6

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-20.6/20.6

07-LA-210-22.3/25.8

07-LA-210-24.7/44.9

07-LA-210-39.8/42.2

07-LA-210-/15.8

07-LA-210-1.6/6

07-LA-210-16.1/25.8

07-LA-210-18.8/24.9

07-LA-210-28.5/30.8

07-LA-405-8.7/11.2

07-LA-405-8.8/8.8

07-LA-405-12.7/29.9

07-LA-405-16.4/19.5

07-LA-405-20.5/28

07-LA-405-20.6/20.7

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-307804

07-1XG204

07-4X6204

07-1XC704

07-290004

07-257104

07-309804

07-295704

07-4X7204

07-183124

07-289204

07-202114

07-2W9404

07-1XF904

07-2X0504

07-3W1504

07-1XC904

07-305204

07-2750U4

07-1XC504

07-290404

07-1952U4

Contract

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-39.0/44.7

07-LA-405-48.0/48.5

07-LA-405-12.6/21.2

07-LA-405-/29.5

07-LA-605-10.1/25.6

07-LA-605-/20.2

07-LA-605-/21.3

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-17.2/26.4

07-LA-710-17.3/26.3

07-VEN-1-.7/.8

07-VEN-1-21.2/28.5

07-VEN-1-21.2/27.2

07-VEN-33-15.4/52

07-VEN-33-15.7/15.8

07-VEN-33-/6

07-VEN-34-10.4/12.1

07-VEN-101-29.8/29.8

07-VEN-101-.1/4.5

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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07-251904

07-307604

07-312404

07-301404

07-4T8204

07-1XG004

07-3X0214

07-2W0104

Contract

07-VEN-101-40.4/43.6

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-150-8.7/29.8

07-VEN-150-20.1/0

07-VEN-150-27.4/29.4

07-VEN-150-/13.3

Cnty Rt Pm

23

23

23

23

23

23

24

24

Page
Statement of Ongoing Contracts - Index

07District

 $2,346,180,920  $1,503,677,089

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $345,477,718

 $202,867,597

 $46,633,307

 $294,962,723

 $1,456,239,575

 Bid + CCO

 $160,692,917

 $130,970,109

 $37,480,709

 $229,723,959

 $944,809,396

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



07

District

 $15,862,695

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $15,862,695


	07

